Rpt-ID: RCPESPRJ Georgia Date: 05/09/2014
User: krender Department of Transportation Page 1 of 7

Estimate Summary By Project
Contract ID: B14371-12-000-0 Estimate Number: 0018 Pay Period: 04/01/2014

to 04/30/2014

Contract Location: Time Allowed: 767  Days
1.556 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 569 Days
Percent Time: 74.19
District: 1 Area: 02
Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let: 08/17/2012

P. 0. BOX 155 Date Awarded: 07/31/2012
Date Contract Executed: 10/02/2012
Date Notice to Proceed: 10/09/2012

CONYERS GA 30012-0155 Date Work Began: 10/30/2012

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/14/2014

Surety Co: TRAVELERS CASUALTY & SURETY COMPANY OF AMERICA

Current Contract Amount $4,727,677.33 Counties:

Original Contract Amount $4,140,433.58 Walton

Funds Available $755,661.62

Percent Complete 84.02%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007103 $4,727,677.34 $4,140,433.59 $755,661.63 84.02% $26,159.45

Chief Engineer
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Federal State Project Number:

0007103

SR 138 (CHARLOTTE ROWELL BLVD) - WIDENING

CSSTP-0007-00(103)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$3,177,612.55

Prev to Date
$3,156,684.98

$794,403.16 $789,171.28
$3,972,015.71 $3,945,856.26
$0.00 $0.00
$3,972,015.71 $3,945,856.26
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$3,972,015.71 $3,945,856.26

Total Payable:

This Estimate

$20,927.57
$5,231.88
$26,159.45
$0.00
$26,159.45
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$26,159.45
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Pay Period: 04/01/2014
to 04/30/2014

Project Number 0007103

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0030 163-0240 MULCH TN 675.000 384.151
140.000 3.383
387.534 $473.62 $54,254.76
0045 163-0503 CONSTRUCT AND REMOVE SILT CONTROL GAT EA 2.000 3.750
400.000 .000
3.750 $.00 $1,500.00
0080 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 7,351.000 2,061.000
0.500 44.000
2,105.000 $22.00 $1,052.50
0085 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 1,010.000 1,198.000
1.000 .000
1,198.000 $.00 $1,198.00
0125 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 4.000
100.000 .000
4.000 $.00 $400.00
0130 167-1500 WATER QUALITY INSPECTIONS MO 24.000 17.000
500.000 1.000
18.000 $500.00 $9,000.00
0150 207-0203 FOUND BKFILL MATL, TP Il cY 229.000 683.977
46.500 .000
683.977 $.00 $31,804.93
0170 310-1101 GR AGGR BASE CRS, INCL MATL TN 25,776.600 29,358.730
15.450 .000
29,358.730 $.00 $453,592.38
0175 318-3000 AGGR SURF CRS TN 431.600 900.620
15.450 .000
900.620 $.00 $13,914.58
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0190 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 7,764.500 8,312.160
TL & H LIME 60.000 .000
8,312.160 $.00 $498,729.60
0195 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 3,679.200 4,067.940
MATL & H LIME 66.400 .000
4,067.940 $.00 $270,111.22
0200 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 3,882.400 4,000.800
L & H LIME 61.700 .000
4,000.800 $.00 $246,849.36
0205 413-1000 BITUM TACK COAT GL 2,713.840 4,620.000
2.850 .000
4,620.000 $.00 $13,167.00
0225 500-3101 CLASS A CONCRETE CcY 621.500 636.869
345.000 .000
636.869 $.00 $219,719.81
0230 511-1000 BAR REINF STEEL LB 74,154.000 75,270.042
0.770 .000
75,270.042 $.00 $57,957.93
0235 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 45.000 84.800
36.880 .000
84.800 $.00 $3,127.42
0240 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 126.000 137.000
48.100 .000
137.000 $.00 $6,589.70
0245 550-1303 STORM DRAIN PIPE, 30 IN, H 20-25 LF 51.000 56.600
63.050 .000
56.600 $.00 $3,568.63
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Contract ID: B14371-12-000-0 Estimate Number: 0018 Pay Period: 04/01/2014
to 04/30/2014
Project Number 0007103
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0250 550-1361 STORM DRAIN PIPE, 36 IN, H 10-15 LF 100.000 104.583
63.600 .000
104.583 $.00 $6,651.48
0255 550-1600 STORM DRAIN PIPE, 60 IN, H 1-10 LF 69.000 72.000
123.150 .000
72.000 $.00 $8,866.80
0270 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 2.000 3.000
535.000 .000
3.000 $.00 $1,605.00
0290 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 3,679.000 3,229.700
40.000 222.444
3,452.144 $8,897.76 $138,085.76
0300 603-7000 PLASTIC FILTER FABRIC SY 3,679.000 1,906.311
3.950 222.444
2,128.755 $878.65 $8,408.58
0345 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 274.100 274.520
16.800 .000
274.520 $.00 $4,611.94
0470 700-6910 PERMANENT GRASSING AC 16.000 10.783
900.000 408
11.191 $367.20 $10,071.90
0475 700-7000 AGRICULTURAL LIME TN 44.000 5.819
55.000 .200
6.019 $11.00 $331.05
0480 700-8000 FERTILIZER MIXED GRADE TN 16.000 6.880
450.000 .300
7.180 $135.00 $3,231.00
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0495 716-2000 EROSION CONTROL MATS, SLOPES SY 65,000.000 51,639.541
0.900 1,330.798
52,970.339 $1,197.72 $47,673.31
0500 643-0010 FIELD FENCE WOVEN WIRE LF 1,264.000 1,158.000
5.900 40.000
1,198.000 $236.00 $7,068.20
0505 643-0103 FIELD FENCE BARBED WIRE, 3 STRANDS LF 1,890.000 .000
4.700 1,815.000
1,815.000 $8,530.50 $8,530.50
0510 643-8000 GATE, FIELD FENCE - EA 2.000 .000
520.000 2.000
2.000 $1,040.00 $1,040.00
20 FT
0575 550-1240 STORM DRAIN PIPE, 24 IN,H 1-10 LF 200.000 200.933
39.800 .000
200.933 $.00 $7,997.13
0590 441-3999 CONCRETE V GUTTER LF 271.000 276.100
22.590 .000
276.100 $.00 $6,237.10
0640 500-3200 CLASS B CONCRETE CcY 6.450 7.560
575.000 .000
7.560 $.00 $4,347.00
0645 576-1010 SLOPE DRAIN PIPE, 10 IN LF 65.000 .000
60.000 64.500
64.500 $3,870.00 $3,870.00
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
81 210-0250 UNDERCUT EXCAVATION CcY .000 749.996
5.000 .000
749.996 $.00 $3,749.98
Category Amount: $26,159.45 $2,158,914.55
Project Total Amount: $26,159.45 $3,972,015.71



